

Date	Day of Week	Comments
21-Jun	Wed	Delete test database, upload August Product
22-Jun	Thu	Copy Forward runs in DPS using 8/16 effective date/begin run edits
23-Jun	Fri	Run edits
24-Jun	Sat	Off
25-Jun	Sun	Off
26-Jun	Mon	Run edits
27-Jun	Tue	Run edits <b>LOCK DOWN SCPS</b>
28-Jun	Wed	Download edited runs and send to Optym <b>If Optym approves of download, delete test</b>
29-Jun	Thu	Optym verifies data/cleans/uploads to DriverMax GLI continues testing import process
30-Jun	Fri	Optym verifies data/cleans/uploads to DriverMax GLI continues testing import process
1-Jul	Sat	Off
2-Jul	Sun	Off
3-Jul	Mon	GLI verifies DriverMax is updated, begins scenario testing GLI continues testing import process
4-Jul	Tue	Holiday
5-Jul	Wed	<b>Call with Karen and Sammie to discuss parameters for scenarios</b> GLI runs scenarios in Driver Max GLI continues testing import process
6-Jul	Thu	GLI runs scenarios
7-Jul	Fri	Final scenario run and reviewed/approved GLI sends Optym final schedule product/identifies changes to original file, sends garage locations for added segments
8-Jul	Sat	Optym verifies data/cleans/uploads to DriverMax
9-Jul	Sun	Optym verifies data/cleans/uploads to DriverMax
10-Jul	Mon	Final Scenario run, validated
11-Jul	Tue	Upload to DPS Production begins
12-Jul	Wed	Upload to DPS Production continues
13-Jul	Thu	Edit Runs
14-Jul	Fri	Edit Runs
15-Jul	Sat	Off
16-Jul	Sun	Off
17-Jul	Mon	Karen and Sammie/Optym Overview
18-Jul	Tue	Karen and Sammie Optym Overview Edit Runs Remaining Drivers Arrive (afternoon)
19-Jul	Wed	Optym Overview with all drivers <b>Run Guides Published for Field Viewing</b>
20-Jul	Thu	Optym Overview with all drivers Field Reviews Book
21-Jul	Fri	Field Reviews Book
22-Jul	Sat	Field Reviews Book
23-Jul	Sun	Field Reviews Book
24-Jul	Mon	Field Reviews Book
25-Jul	Tue	Changes Due for final Book by Noon - Field Prints Final Book
26-Jul	Wed	Bidding Begins
27-Jul	Thu	Bidding
28-Jul	Fri	Bidding
29-Jul	Sat	Bidding
30-Jul	Sun	Bidding
31-Jul	Mon	Bidding
1-Aug	Tue	Bidding
2-Aug	Wed	Biding Ends/Preliminary Awards
3-Aug	Thu	Protest Period
4-Aug	Fri	Protest Period
5-Aug	Sat	Protest Period
6-Aug	Sun	Protest Period
7-Aug	Mon	Protest Period
8-Aug	Tue	Protest Period
9-Aug	Wed	Final Awards
10-Aug	Thu	Field Transition
11-Aug	Fri	Field Transition
12-Aug	Sat	Field Transition
13-Aug	Sun	Field Transition
14-Aug	Mon	Field Transition
15-Aug	Tue	Field Transition
16-Aug	Wed	Schedule Change