

Date	Day of Week	Revised
13-Nov	Mon	Final Draft of January Product Completed in SCPS/Lock SCPS EOD
14-Nov	Tue	Refresh Test/Copy Forward/Edit Draft
15-Nov	Wed	Edit Draft
16-Nov	Thu	Edit Draft
17-Nov	Fri	Send Data to Optym
18-Nov	Sat	off
19-Nov	Sun	off
20-Nov	Mon	Optym Work
21-Nov	Tue	Base Loaded into Model/Scenario Review
22-Nov	Wed	Scenario Review
23-Nov	Thu	Thanksgiving
24-Nov	Fri	Thanksgiving
25-Nov	Sat	off
26-Nov	Sun	off
27-Nov	Mon	Scenario Review
28-Nov	Tue	Upload to DPS Production/Unlock SCPS
29-Nov	Wed	Driver Planning Edits
30-Nov	Thu	Driver Planning Edits
01-Dec	Fri	Driver Planning Edits
02-Dec	Sat	off
03-Dec	Sun	off
04-Dec	Mon	Driver Planning Edits
05-Dec	Tue	Driver Planning Edits
06-Dec	Wed	Run Bid Committee Drivers Arrive
07-Dec	Thu	Run Bid Committee
08-Dec	Fri	Run Bid Committee Drivers Depart
09-Dec	Sat	off
10-Dec	Sun	off
11-Dec	Mon	Final Driver Planning Edits
12-Dec	Tue	Final Driver Planning Edits
13-Dec	Wed	Final Driver Planning Edits/Draft Published
14-Dec	Thu	Field Review
15-Dec	Fri	Field Review
16-Dec	Sat	Field Review
17-Dec	Sun	Field Review
18-Dec	Mon	Field Review
19-Dec	Tue	Field Review
20-Dec	Wed	Changes Due for final Book by Noon - Field Prints Final Book

21-Dec	Thu	Run Edits
22-Dec	Fri	Run Edits
23-Dec	Sat	Off
24-Dec	Sun	off
25-Dec	Mon	Christmas
26-Dec	Tue	Christmas
27-Dec	Wed	Bidding Begins
28-Dec	Thu	Bid Period
29-Dec	Fri	Bid Period
30-Dec	Sat	Bid Period
31-Dec	Sun	Bid Period
01-Jan	Mon	New Years Day/Bid Period
02-Jan	Tue	Bid Period
03-Jan	Wed	Bidding Ends/Preliminary Awards
04-Jan	Thu	Protest Period
05-Jan	Fri	Protest Period
06-Jan	Sat	Protest Period
07-Jan	Sun	Protest Period
08-Jan	Mon	Protest Period
09-Jan	Tue	Protest Period
10-Jan	Wed	Final Awards
11-Jan	Thu	Field Transition
12-Jan	Fri	Field Transition
13-Jan	Sat	Field Transition
14-Jan	Sun	Field Transition
15-Jan	Mon	Field Transition
16-Jan	Tue	Field Transition
17-Jan	Wed	Schedule Change