

RUN BID FOR JANAUARY 18, 2017

DATE	DAY	RUN BID PROCESS FOR JANUARY 18, 2017	
DECEMBER 06	TUE	DOWNLOAD FILES	
DECEMBER 07	WED	EDIT RUNS	
DECEMBER 08	THU	EDIT RUNS	
DECEMBER 09	FRI	EDIT RUNS	
DECEMBER 10	SAT	EDIT RUNS	
DECEMBER 11	SUN	DRIVERS ARRIVE	
DECEMBER 12	MON	EDIT RUNS	
DECEMBER 13	TUE	EDIT RUNS	
DECEMBER 14	WED	DRIVERS DEPART	
DECEMBER 15	THU	FIELD REVIEWS BOOK	FIELD PRINTS DRAFT BOOK
DECEMBER 16	FRI	FIELD REVIEWS BOOK	
DECEMBER 17	SAT	FIELD REVIEWS BOOK	
DECEMBER 18	SUN	FIELD REVIEWS BOOK	
DECEMBER 19	MON	FIELD REVIEWS BOOK	
DECEMBER 20	TUE	FIELD REVIEWS BOOK	
DECEMBER 21	WED	FIELD REVIEWS BOOK	
DECEMBER 22	THU	FIELD REVIEWS BOOK	
DECEMBER 23	FRI	FIELD REVIEWS BOOK	
DECEMBER 24	SAT	FIELD REVIEWS BOOK	
DECEMBER 25	SUN	FIELD REVIEWS BOOK	
DECEMBER 26	MON	FIELD REVIEWS BOOK	
DECEMBER 27	TUE	CHANGES DUE FOR FINAL BOOK BY NOON CST	FIELD PRINTS FINAL BOOK
DECEMBER 28	WED	BIDDING BEGINS	
DECEMBER 29	THU	BIDDING	
DECEMBER 30	FRI	BIDDING	
DECEMBER 31	SAT	BIDDING	
JANUARY 01	SUN	BIDDING	
JANUARY 02	MON	BIDDING	
JANUARY 03	TUE	BIDDING	
JANUARY 04	WED	BIDDING ENDS/PRELIMINARY AWARDS	
JANUARY 05	THU	PROTEST PERIOD	
JANUARY 06	FRI	PROTEST PERIOD	
JANUARY 07	SAT	PROTEST PERIOD	
JANUARY 08	SUN	PROTEST PERIOD	
JANUARY 09	MON	PROTEST PERIOD	
JANUARY 10	TUE	PROTEST PERIOD	
JANUARY 11	WED	FINAL AWARDS	
JANUARY 12	THU	FIELD TRANSITION	
JANUARY 13	FRI	FIELD TRANSITION	
JANUARY 14	SAT	FIELD TRANSITION	
JANUARY 15	SUN	FIELD TRANSITION	
JANUARY 16	MON	FIELD TRANSITION	
JANUARY 17	TUE	FIELD TRANSITION	
JANUARY 18	WED	SCHEDULE CHANGE	